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CH2M HILL/EPA B&V Project 64580
REM IV B&V File 3050

Martha C. Rose Chemical Company Site January 21, 1988

U.S. EPA Region VII
726 Minnesota Avenue
Kansas City, Kansas 66101

Re: PRP Meeting Minutes

Attention: Mr. Steven Kinser
Remedial Project Manager

Gentlemen:

Enclosed please find our write-~up of the minutes from the EPA meeting
with the PRPs held on January 14 pertaining to approval of the work plan
for remediation of the Martha C. Rose site.

Please call should you have any questions concerning the enclosed meeting
minutes.

Very truly yours,
BLACK & VEATCH /f4£>/
J. Richard Kaufman
Site Manager
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Enclosures

cc: Mr. Jeff Hullinger, RTL, CH2M HILL
" Mr. Rick Peoples, ARM, B&V
Mr. John Edwards/File, AFDPM, B&V
‘Ms. Jan Walstrom, B&V
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Meeting held on Thursday, January 14, 1988,
Offices, Kansas City, Kansas.

CSI WORK PLANS FOR PHASE II REMOVAL ACTIONS

MEETING SUMMARY

MARTHA C. ROSE CHEMICAL COMPANY SITE

HOLDEN, MISSOURI

10:00 a.m. at EPA Region VII

Attending:

Name Representing Phone

Leo Alderman EPA - TSCA (913) 236-2835

George Hess EPA-Emergency Planning (913) 236-3888
& Response

Steven E. Kinser EPA-Superfund (913) 236-2856

Robert L. Morby EPA-Superfund (913) 236-2855

Erlene Wilson EPA-Congressional (913) 236-2806
‘Liason

Steve Wurtz EPA-Community Affairs (913) 236-2803

Dick Kaufman Black & Veatch (913) 661-6429

Jan Walstrom Black & Veatch (913) 661-6416

Bill Weis Missouri Dept. of (314) 751-3176
Natural Resources

Bob Fackler Rose Steering Committee (PRP) (913) 296-6515

Robin Robinson Clean Sites, Inc. (816) 732-5529

William C. Looney Rollins Environmental (713) 947-6066
Services

Clayton Page Roliins Environmental (504) 292-4922
Services

Eugene J. Senat Rollins Environmental (504) 292-4922
Services '

Milton Wall Rollins Environmental (504) 292-4922
Services

Mr. Robert Morby opened the meeting by calling for introductions by each

Mr. Morby then initiated discussions by presenting
These objectives

of the attendees.
EPA's objectives to be accomplished during the meeting.
were as follows: .

o] Resolution of the most significant Phase II Work Plan comments
presented by EPA to CSI during phone conversations and formally,
in a letter dated January 7, 1988,

o Resolution of Phase II Work Plan comments of lesser significance

presented by EPA to CSI by letter dated January 7, 1988, if
sufficient time was available.
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o Consideration of issues concerning the Phase II removal work
which may be of import to the community of Holden.

o Consideration of issues concerning the Phase II removal work
which may be of import to the State of Missouri.

Mr. Robin Robinson stated that the goal of Clean Sites, Inc. (CSI) was
to begin the Phase II removal work at the site as soon as possible.
Further, Mr. Robinson stated that CSI and their contractor, Rollins
Environmental Services (Rollins), had come to the meeting prepared to
discuss point by point answers to EPA's January 7, 1988 comment letter.

The two major 1ssues requiring resolution prior to approval of the Work
Plans by EPA are: (1) problems assoclated with the presence of consider-
able quantities of contaminated dust inside the warehouse, and (2) appro-
priate level(s) of personnel protection to be utilized during the various
activities necessary to accomplish the removal work at the site. A
summary of items discussed and agreed to by CSI and EPA concerning the
resolution of these two issues 1s presented below:

Problems Associated with the Contaminated Dust

o Shipment of Transformers - It was agreed that small transformers
(defined as the size of a refrigerator) would be transported
from the site inside a fully enclosed van (defined as a 40-45
ft., semi-truck). It was agreed that larger transformers
would be vacuumed with a Hepavac, wrapped individually with a
tarp, and transported from the site on a flatbed truck. The
tarps will be inspected upon arrival at the landfill. The
tarps will be diposed of at the landfill with the transformer
or will be re-used throughout the project, if feasible. At
the end of the removal operation at the site, the tarps will
be treated as a consumable item and disposed of at the landfill.
EPA suggested that it may be more cost-effective to wrap each
large transformer in plastic and then in a tarp. The plastic-
wrapped transformer would then be landfilled and the tarp
re-used throughout the life of the removal action. CSI stated
that they would consider utilizing the alternative method of
covering and disposing the large transformers proposed by EPA,

o Shipment of Liquids ~ It was agreed that all 1liquids leaving
the site would be shipped in tanker trucks to the incilnerator
for disposal. Transformer liquids will be pumped from the
transformer into the tanker truck while located inside the
warehouse building. Drummed liquids will be pumped from drums
into the tanker truck at the loading dock area on the west
side of the warehouse. It was agreed that prior to movement
of any tankers into the warehouse, a general floor sweeping of
the warehouse traffic area would be performed. It was also
agreed that, at a minimum, all tanker truck wheels would be
washed prior to the tanker exiting the site.
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o Shipment of Crushed Drums - It was agreed that, to minimize
the spread of contaminated dust, all drum crushing operations
would be conducted in one of two locations: either inside the
warehouse or outside the warehouse in an area covered by a
plastic tent-like structure. It was also agreed that all
crushed drums would be transported from the site in a totally
enclosed van.

0 Shipment of Crates - It was agreed that exterior surfaces of

the crates would be vacuumed with a Hepavac and transported
from the site on a flatbed truck.

Levels of Personnel Protection

o Action Levels for Personnel Protection - A table of specific
action levels to be used in determining the appropriate level
of personnel protective equipment to be worn at the site was
included in the revised Section 6 of the Work Plans. Specifi-
cally, an upgrade from Level C to Level B protective equipment
will be performed by on-site workers when their activities
involve direct contact with the waste and upon advisement from
the Site Safety Coordinator.

o Personal Alr Samples - It was agreed that personal alr samples
would be collected according to the following schedule:
- Daily throughout initiation of Phase II removal work at
the site.
- At the change of each major removal activity.
- Weekly throughout the remainder of the removal work.

o} Definition of Level C Personnel Protection - Level C respiratory
protection, as defined in the Phase II Removal Work Plans,
consists of full-face respirators with cartridges. Based on
recent air monitoring results for the site, EPA's health and
safety personnel recommended the use of full-face respirators
with HEPA/Organic canisters for Level C respiratory protection
at the Rose Chemicals site. It was agreed that EPA would
provide Clean Sites and Rollins with copes of ATSDR and OSHA
opinions concerning respiratory protection at the site as soon
as possible. Rollins' representatives agreed to have the
opinions reviewed by theilr corporate legal and health and
safety personnel. Rollins will then contact EPA concerning
the outcome of that review and any modifications to the Site
Safety Plan which may be required.

) Definition of a "No Waste Contact Activity'" - It was agreed
that a general statement would be added in Section 6 of the
Work Plans to define a '"no waste contact activity" durilng the
removal efforts at the site to mean, in essence, support
activities conducted outside of the warehouse bullding but not
including sampling.
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o Use of Saranex Tyveks - A recommendation was made by EPA for
the use of Saranex tyveks during those activities which present
the potentlal for worker contact with PCB-contaminated oil.

It was agreed that luformation will be added to the Work Plans
which will define the worker activities which will necessitate
the donning of Saranex tyveks.

Two other issues precipitated general discussion during the meeting:

(1) consideration of community concerns; and (2) consideration of State
of Missourl concerns. A summary of the discussions concerning these two
items appears below.

Consideration of Community Issues

Mr. Morby initiated the discussion of the importance of community awareness
and involvement to the success of the Phase II removal actions at the

site. The EPA would like to have the Holden community's input on the
removal work as presented in the Phase II Work Plans prior to the Agency's
formal approval of the documents. Mr. Robinson agreed to schedule a

public meeting in Holden. It was agreed that the overall approach for

the Phase I1 removal work will be presented to the community by Clean

Sites during a public meeting tentatively scheduled for the last week in
January 1988. Steve Kinser will attend the meeting as the EPA representative.
Bill Wels of the Missouri Dept. of Natural Resources (MDNR) was 1invited

to attend the meeting on behalf of the State. EPA will notify the
appropriate U.S. congressmen of the upcoming meeting.

Consideration of State of Missouri Issues

Mr. Morby asked Mr. Wels if the State had any comments or issues councerning
the removal work plans which required discussion and resolution prior to
final approval of the plans by the EPA. Mr. Weils stated that he was
attending the meeting for informational purposes and had no outstanding
issues requiring resolution. Mr., Weis stated that MDNR was 1In the

process of drafting the NPDES permit required for a portion of the

removal activities. The permit should be ready for issuance in the near
future.

A point by point discussion of specific comments presented to CSIL in
EPA's letter dated January 7, 1988 which were not incorporated into the
revised Work Plans or not previously addressed during the meeting was
then undertaken. Resolution of the specific items addressed is presented
below. '

o Contaminated Equipment - It was agreed that all items presently
located inside the warehouse and the south building would be
considered to be PCB-contaminated and handled as such during
the removal operation.

o Soil Excavation - It was agreed that if soll excavation is
necessary during the removal operation, an addendum to the
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Work Plan will be prepared and submitted to the EPA for approval.
The addendum will describe spécific activities to be undertaken
during the proposed soll excavation work.

Transformer Fin Removal - It was agreed that detachment of
transformer fins for the purposes of allowing clearance during
transport or load balancing during transport would be considered
for approval by EPA on an item-specific basis.

Transformer Flushing - Tt was agreed that all transformers
on-site will be flushed prior to transport from the site,
Fluid used during the flushing operatlion will not be recycled.

Miscellaneous Material Currently Located Inside Transformer
Carcasses - It was agreed that capacltor parts and other
material currently found inside several transformer carcasses
on-site would be removed from the transformer prior to flushing.
Once removed, the material will be drummed or crated as appro-
priate and will be inventoried as unknown items.

Handling of Bulk Storage Tanks - It was agreed that all bulk
storage tank parts will be hydroblasted, cut with shears and
placed on flat bed trucks for transport to the disposal facility.

Handling of Bagged Capacitor Parts - It was agreed that oil
saturated capacitor bags will be drummed for transport. Bags
which are not saturated will either be loaded into tarpaulin
covered roll-off boxes or be loaded into "Pan Vans" for transport
to the disposal facility. Rollins' representatives agreed to
contact EPA the week of January 18 concerning the exact method

of transport to be used for unsaturated bags. No inventory
information written on capacitor bags will be retrieved by CSI
during the removal work.

Inspection of Contalners Drained of Liquid - It was agreed
that all containers will be inspected following draining
operations to ensure that no sludge or excess fluid remains on
the bottom of the container.

Disposal of Poly Sheeting, Containment Pans, Etc. - It was
agreed that milscellaneous items such as poly sheeting, contain-
ment pans and other items used during the removal work will be
drummed during demobilization and disposed of per instructions
found in Section 4.4.2 or 4.4.7 of the Work Plan.

Equipment Decontamination - It was agreed that information
would be added to the Work Plans specifically designating and
defining an equipment holding area on-site to be used to
locate decontaminated equipment for which wipe test results
are pending. If wipe test results indicate a PCB value of
less than 10 ug/100 cm™, the equipment may be moved off-site.



Sample Shipment - It was agreed that all samples would be
shipped air cargo to Trinity Labs for analyses.

Reagent List for Sample Analysis - Reagents required for
sample analysls are pesticide grade hexane and 95 - 98% sulfuric
acid.

Extraction Solvent ~ Hexane will be used during the extraction
process because 1t 1s easily extractable and 1s less carcinogenic

than methylene chloride.

Amount of Florisil - The described procedure will utilize
10 cc of florisil.

Section 4, Figure 7 -~ References to Figure 7 have been deleted.
No Figure 7 1s included in the revised plan.

EPA Evaluation of PCB Analysis Procedures - Steve Kinser
agreed to contact Region VII's lab for clarification of any
outstanding issues concerning evaluation of the analytical
protocol presented.

QA/QC Plan - EPA comments on the revised QA/QC plan will be
forwarded to CSI as soon as Region VII's lab has reviewed the
revised document.

Road Repair and On-Site Construction - It was agreed that no
on-site road construction would be performed during the removal
operations. :

Spill Notification Procedures - It was agreed that the SPCC
Plan should be modified such that the Region's 24 hour spilil
number will be called to notify EPA of a spill regardless of
the time of day.

Figure 7-3 - It was agreed that reference to direct notification
of Steve Kinser should be deleted from the figure.

Inclusion of NPDES Permit - It was agreed that a copy of the
NPDES permit would be included in the Plan upon receipt of the
permit from MDNR.

Map of Exclusion Zone - It was agreed that the map showing the
exclusion zone would be modified to show staked "hot spot”
contamination areas on the site. Further, it was agreed that
the Health and Safety Plan would be modified to present the
critiera used to designate "hot spot" areas.



o Sample Shipment - It was agreed that all samples would be
shipped air cargo to Trinity Labs for analyses.

o Reagent List for Sample Analysis - Reégents required for
sample analysis are pesticide grade hexane and 95 - 98% sulfuric
acid.

o Extraction Solvent - Hexane will be used during the extraction

process because it is easily extractable and 1s less carcinogenic
than methylene chloride.

o Amount of Florisil - The described procedure will utilize
10 cc of florisil.

o Section 4, Figure 7 - References to Figure 7 have been deleted.
No Figure 7 is included in the revised plan.

o EPA Evaluation of PCB Analysis Procedures - Steve Kinser
agreed to contact Region VII's lab for clarification of any
outstanding issues concerning evaluation of the analytical
protocol presented.

o QA/QC Plan - EPA comments on the revised QA/QC plan will be
forwarded to CSI as soon as Region VII's lab has reviewed the
revised document.

o Road Repair and On-Site Construction - It was agreed that no
on-site road comnstruction would be performed during the removal
operations.

o Spill Notification Procedures - It was agreed that the SPCC
Plan should be modified such that the Region's 24 hour spill
number will be called to notify EPA of a spill regardless of
the time of day.

o Figure 7-3 ~ It was agreed that reference to direct notification
of Steve Kinser should be deleted from the figure.

o Inclusion of NPDES Permit - It was agreed that a copy of the
NPDES permit would be included in the Plan upon receipt of the
permit from MDNR.

o Map of Exclusion Zone - It was agreed that the map showing the
exclusion zone would be modified to show staked 'hot spot"
contamination areas on the site. Further, it was agreed that
the Health and Safety Plan would be modified to present the
critiera used to designate "hot spot' areas.

The following is a summary of items which CSI/Rollins agreed to resolve
and communicate to EPA during the week of January 18, 1988.

o Scheduling of a Public Meeting with the Holden City Council.
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o Rollins' corporate policy concerning appropriate personnel
protective equipment to be used during removal activities at
the site.

o Use of tarped roll-off boxes or '"pan vans" to transport umsaturated

bagged capacitors.

The following is a summary of items which EPA agreed to provide to CSI
for information purposes to aid in modification of the Phase II Work
Plans.

o Copies of the OSHA letter concerning health and safety recommen-
dations for work at the Rose Chemicals site.

o Coples of the ATSDR letter concerning health and safety consider-
ations for work at the Rose Chemicals site.

o A letter of conceptual agreement between EPA and CSI concerning
the scope of work presented in the Phase II Work Plans.

CSI/Rollins agreed to provide EPA with the agreed upon modifications to
the Work Plans within one week.

The meeting was adjourned.
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